COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 16/ 2003

ESTI MATE SUMVARY 12:27: 42
CONTI D: C11730 ESTI MATE NO. 0016 PROG SPEC YR: 1999
PCN: 11730-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 248.0 DAYS TI ME ALLOW 285 WORK DAYS
S PLATTE R & BI JOU CANAL PERCENT TIME:  87.02 ORI G TI ME ALLOW 220 WORK DAYS
PROQJECT NO BR 144A-018
S PLATTE R & BI JOU CANAL
NAVE OF ROAD: SH 144
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 10/ 16/ 2003 DATE TI ME STARTED 12/ 04/2000
9002 N. MOORE RD. DATE LET 11/ 09/ 2000 DATE WORK BEGAN
DATE AWARDED 11/ 14/ 2000 DATE TI ME SToPPED 05/22/2003
DATE CONTRACT EXECUTED  11/28/2000 DATE ACCEPTED 05/ 22/ 2003
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 12/ 04/ 2000
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 2,410, 489. 40 PARTI Cl PATI NG $ 2,411, 127. 66 $ 1, 444. 69
AWARD PRQJECT AMT: $ 2,167,349. 73 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 100. 03% TOTAL EARNI NGS 2,411, 127. 66 1, 444. 69
FUNDS AVAI LABLE: $ -638.26 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,411, 127. 66 1, 444. 69
TOTAL CLAI MB; $ 0.00 RETAI NAGE -10, 000. 00 24,667. 74
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,401, 127. 66 26,112. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 2,401, 127. 66 26,112. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 26, 112. 43

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12:27: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000  CLEARI NG AND GRUBBI NG 1.000 1. 000
Ls 0. 000 0.00
40, 000. 00000 1. 000 40, 000. 00
0006 201-00000  CLEAR AND GRUB (SPECIAL) - CMO#8 1. 000 1. 000
Ls 0. 000 0.00
9, 441. 00000 1.000 9, 441.00
0010 202-00010 REMWAL OF TREE 50. 000 50. 000
EACH 0. 000 0.00
112. 00000 50. 000 5, 600. 00
0015 202-00033 REMWAL OF PIPE 3. 000 3. 000
EACH 0. 000 0.00
400. 00000 3.000 1, 200. 00
0020 202-00220  REMOVAL OF ASPHALT MAT 4, 983. 000 4, 983. 000
sy 0. 000 0.00
2. 86000 4, 983. 000 14, 251. 38
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0.00
3. 28000 0. 000 0.00
0030 202-00810 *REMOVAL OF GROUND SI GN 15. 000 15. 000
EACH 0. 000 0.00
100. 00000 15. 000 1, 500. 00
0035 202-01000 *REMOVAL OF FENCE 3, 848. 000 3, 848. 000
LF 0. 000 0.00
0. 72000 3, 848. 000 2,770.56
0040 202-01400 *REMOVAL OF CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0.00
1, 747. 83000 1. 000 1,747. 83
0045 203-00060  EMBANKMENT MATERI AL (COVPLETE IN PLACE) CMD #8 29, 090. 000 29, 090. 000
o 0. 000 0.00
4. 25000 29, 090. 000 123, 632. 50
0050 203-01100 PROCF ROLLING 0. 000 0. 000
HOUR 0. 000 0.00

100. 00000 0. 000 0.00



CONTI D C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12: 27: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01500 BLADI NG 4.000 4.000
HOUR 0. 000 0. 00
105. 90000 4.000 423. 60
0060 203-01555 DOZI NG ( LANDSCAPI NG CMO #8 0. 000 0. 000
HOUR 0. 000 0. 00
114. 99000 0. 000 0.00
0065 206-00000 STRUCTURE EXCAVATI ON 4,588. 000 4, 588. 000
(14 0. 000 0. 00
5. 64000 4,588. 000 25, 876. 32
0066 206- 00010 STR EXCAV (SPEC) CMO #8 3, 579. 000 3, 579. 000
CcY 0. 000 0. 00
9. 87000 3,579. 000 35,324.73
0070 207-00205 TOPSO L CMO #7 0. 000 0. 000
(14 0. 000 0. 00
17. 81000 0. 000 0. 00
0071 207-00205 TOPSO L (SPECI AL) - CMO #7 2,002. 000 2,002. 000
cY 0. 000 0. 00
11. 17000 2,002. 000 22,362. 34
0072 207-00405 TOPSO L (SPEC) CMO#8 163. 000 163. 000
(14 0. 000 0. 00
5. 87000 163. 000 956. 81
0073 207-00210 STOCKPI LE TOPSO L CMO #8 163. 000 163. 000
CcY 0. 000 0. 00
3. 72000 163. 000 606. 36
0075 207-00305 WETLAND TOPSO L 240. 000 240. 000
(14 0. 000 0. 00
6. 40000 240. 000 1, 536. 00
0080 207-00310 STOCKPI LE WETLAND TOPSOl L 240. 000 240. 000
CcY 0. 000 0. 00
6. 40000 240. 000 1,536. 00
0085 208-00011 ERCSI ON BALES (VWEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00

16. 39000 0. 000 0. 00



CONTI D C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12: 27: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0090 208-00020 *SI LT FENCE 0. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0.00
0095 212-00006 *SEEDI NG ( NATI VE) CMO #8 7.220 7.220
ACRE 0. 000 0.00
722.07000 7.220 5,213.35
0100 212-00028 *SEEDI NG ( WETLANDS) 0. 400 0. 400
ACRE 0. 000 0. 00
1, 381. 86000 0. 400 552. 74
0105 213-00002 *MULCHI NG (VWEED FREE HAY) CMO #8 7.620 7.620
ACRE 0. 000 0.00
476. 83000 7.620 3, 633. 44
0110 213-00061 *MULCH TACKI FI ER CMO #8 1,074. 000 1,074.000
LB 0. 000 0. 00
2.51000 1,074. 000 2,695.74
0115 214-00215 *DECI DUOUS TREE (1.5 I NCH CALI PER) 29. 000 30. 000
EACH 0. 000 0.00
232. 68000 30. 000 6, 980. 40
0120 214-00350 *DECI DUCUS SHRUB (5 GALLON CONTAI NER) 62. 000 70. 000
EACH 0. 000 0. 00
50. 69000 70. 000 3, 548. 30
0125 214-00905 *PERENNI ALS (2. 25 | NCH PQT) 400. 000 400. 000
EACH 0. 000 0.00
5. 84000 400. 000 2,336. 00
0130 214-01010 *BRUSH LAYER CUTTI NG CMO #8 1, 650. 000 1, 650. 000
EACH 0. 000 0. 00
2.67000 1, 650. 000 4, 405. 50
0135 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 2,206. 510 2,206.510
TON 0. 000 0.00
18. 72000 2,206.510 41, 305. 87
0140 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 85. 580 85. 580
TON 0. 000 0. 00

195. 88000 85. 580 16, 763. 41



CONTI D: C11730

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PCN: 11730-BID ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12:27: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 403-33751 *HOT Bl TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 1,892. 740 1, 892. 740
TON 0. 000 0. 00
59. 30000 1, 892. 740 112, 239. 48
0147 900- 00006 ADDED | TEM (DOLLAR)/ OVERWEI GHT TRUCKS -60. 000 - 60. 000
DOL 0. 000 0. 00
1. 00000 - 60. 000 -60. 00
0149 420-00100 GEOTEXTI LE (ER CONT) (CL A) CMO #8 3, 442. 000 3, 442.000
% 0. 000 0. 00
3. 30000 3, 442.000 11, 358. 60
0150 420-00130 GEOTEXTI LE ( SEPARATOR) (CLASS A) 3, 049. 000 3, 049. 000
[5\'% 0. 000 0. 00
1.21000 3, 049. 000 3,689. 29
0150 MATERI AL ALLOWANCE GEOCTEXTI LE MATERI AL 0. 000
SY 0. 000 0. 00
0. 42000 0. 000 0. 00
0155 506-00218 RI PRAP (18 I NCH CMO #8 7, 740. 000 7, 740. 000
cY 0. 000 0. 00
50. 00000 7, 740. 000 387, 000. 00
0160 507-00400 *Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 0. 000 0. 000
TON 0. 000 0. 00
1, 789. 34000 0. 000 0. 00
0165 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 300. 000 300. 000
LF 0. 000 0. 00
18. 76000 300. 000 5,628. 00
0170 606-01370 *TRANSI TI ON TYPE 3G 4. 000 4. 000
EACH 0. 000 0. 00
1, 031. 60000 4. 000 4,126. 40
0175 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 4. 000
EACH 0. 000 0. 00
1, 434. 31000 4. 000 5,737.24
0178 607-00005 END POST MCR 1-L1 17. 000 17. 000
EACH 0. 000 0. 00
198. 00000 17. 000 3, 366. 00



CONTI D C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12: 27: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0179 607-00010 CORNER AND LI NE BR POST MCR 1-L1 14. 000 14. 000
EACH 0. 000 0. 00
253. 00000 14. 000 3,542. 00
0180 607-01000 *FENCE BARBED W RE W TH NETAL PCSTS CMD #8 4,241.000 4,241. 000
LF 0. 000 0. 00
2.06000 4,241.000 8, 736. 46
0185 607-11525 *FENCE (PLASTIC) CMO #8 978. 000 978. 000
LF 0. 000 0. 00
2.70000 978. 000 2, 640. 60
0190 607-60120 *20 FOOT GATE 2. 000 2.000
EACH 0. 000 0. 00
810. 94000 2.000 1,621. 88
0195 607-60324  *24 FOOT GATE TW N 1. 000 1. 000
EACH 0. 000 0. 00
871. 62000 1. 000 871. 62
0200 609-60011 *CURB TYPE 6 ( SECTION M 354. 000 354. 000
LF 0. 000 0. 00
19. 44000 354. 000 6,881. 76
0205 611-00020 *20 FOOT CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0. 00
10, 377. 72000 1. 000 10, 377. 72
0210 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE I) 30. 000 30. 000
EACH 0. 000 0. 00
28. 40000 30. 000 852. 00
0215 612-00043  *DELI NEATOR (FLEXI BLE) (TYPE I11) 4.000 4.000
EACH 0. 000 0. 00
30. 59000 4.000 122. 36
0217 613-00200 *2 | NCH ELECTRI CAL CONDUI T MCR LINE #2 1, 134. 000 1, 134. 000
LF 0. 000 0. 00
2.50000 1, 134. 000 2, 835. 00
0220 614-00011  *SIGN PANEL (CLASS I) 26. 500 26. 500
SF 0. 000 0. 00

25.12000 26.500 665. 68



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12: 27: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 18. 000 18. 000
LF 0. 000 0.00
38. 23000 18. 000 688. 14
0230 614-01582  *STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 25. 000 25. 000
LF 0. 000 0.00
40. 42000 25. 000 1, 010. 50
0235 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 3. 000
EACH 0. 000 0.00
1, 747. 83000 3. 000 5, 243. 49
0240 617-00012 12 | NCH CULVERT Pl PE 95. 000 95. 000
LF 0. 000 0.00
27.31000 95. 000 2,594, 45
0245 617-00018 18 | NCH CULVERT PI PE 60. 000 60. 000
LF 0. 000 0.00
38. 23000 60. 000 2,293. 80
0250 617-00024 24 | NCH CULVERT Pl PE 120. 000 120. 000
LF 0. 000 0.00
40. 42000 120. 000 4, 850. 40
0255 625-00000 *CONSTRUCTI ON SURVEY! NG 0. 300 0. 300
LS 0. 000 0.00
50, 000. 00000 0. 300 15, 000. 00
0256 900- 00010 ADDED | TEM (HOUR)/ CONSTRUCTI ON SURVEYI NG - CMO #8 7.500 7.500
HOUR 0. 000 0.00
100. 00000 7.500 750. 00
0260 626-00000  *MOBI LI ZATI ON 0. 300 0. 300
LS 0. 000 0.00
98, 500. 00000 0. 300 29, 550. 00
0261 900-00014  ADDED | TEM (LUMP SUM)/ MOBI LI ZATI ON( SPECI AL) - CMD #8 1. 000 1. 000
LS 0. 000 0.00
18, 250. 00000 1. 000 18, 250. 00
0265 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
5, 738. 67000 1. 000 5,738. 67



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12:27: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 627-00001  * PAVEMENT MARKI NG PAI NT 41. 000 41. 000
GAL 0. 000 0.00
54. 62000 41. 000 2,239. 42
0275 629-01001  *SURVEY MONUMENT (TYPE 1) 0. 000 0. 000
EACH 0. 000 0. 00
136. 55000 0. 000 0. 00
0280 630-00000 *FLAGG NG CMO #8 758. 500 758. 500
HOUR 0. 000 0.00
24. 00000 758. 500 18, 204. 00
0285 630-00002 *TRAFFI C CONTROL SUPERVI SOR CMD #8 67. 000 67. 000
DAY 0. 000 0. 00
325. 00000 67. 000 21, 775. 00
0290 630-00007  *TRAFFI C CONTROL | NSPECTI ON CMD #8 305. 000 305. 000
DAY 0. 000 0.00
100. 00000 305. 000 30, 500. 00
0295 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 2. 000 1. 800
EACH 0. 200 66. 85
334. 27000 2.000 668. 54
0300 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPORARY) 2.000 1. 800
EACH 0. 200 89. 14
445. 70000 2.000 891. 40
0305 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 15. 000 13. 500
EACH 1. 500 125. 36
83. 57000 15. 000 1, 253. 55
0310 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 46. 000 41. 400
EACH 4. 600 615. 07
133. 71000 46. 000 6, 150. 66
0315 630-80360 *DRUM CHANNELI ZI NG DEVI CE 35. 000 31. 500
EACH 3.500 233.98
66. 85000 35. 000 2,339.75
0320 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 3. 600
EACH 0. 400 26.74
66. 85000 4. 000 267. 40



CONTI D C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12:27: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
105. 85000 0. 000 0. 00
0327 630-80370 CONC BARRI ER (TEMP) MCR LI NE #3 120. 000 108. 000
LF 12. 000 204. 00
17. 00000 120. 000 2, 040. 00
0330 630-80380  *TRAFFI C CONE 50. 000 45. 000
EACH 5. 000 83.55
16. 71000 50. 000 835. 50
0331 900-00014  ADDED | TEM (LUMP SUM)/ MOBI LI ZATI ON( TRAF. CONT.) - COMC 1. 000 1. 000
#8
LS 0. 000 0. 00
900. 00000 1. 000 900. 00
0335 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70020 F/ A ON-THE-JOB TRAI NEE 1, 000. 000 1, 000. 000
EACH 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
0345 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 3, 289. 150 3, 289. 150
FA 0. 000 0. 00
1. 00000 3, 289. 150 3, 289. 15
0355 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0496 900-00014  ADDED | TEM (LUMP SUM)/ FI ELD OFFI CE(CL. 2) (SPECI AL) - 0. 000 1. 000
CMO #8
LS 0. 000 0. 00
2, 700. 00000 1. 000 2, 700. 00



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12: 27: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0506 900- 00014  ADDED | TEM (LUMP SUM/ SANI TARY FACI LI TY(SPECI AL) - 0. 000 1. 000
CMD #8
LS 0. 000 0.00
385. 00000 1. 000 385. 00
CAT 0200  CURRENT AMI $ 1,126,117.89% 1,444.69% 1,129, 841. 09
CAT NO0301 STRUCTURE NO C- 20- AA
0365 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
28, 500. 00000 1. 000 28, 500. 00
0370 206-00000  STRUCTURE EXCAVATI ON 220. 000 220. 000
cY 0. 000 0.00
5. 64000 220. 000 1, 240. 80
0375 206-00100 STRUCTURE BACKFI LL (CLASS 1) 271.000 271. 000
cy 0. 000 0.00
40. 00000 271.000 10, 840. 00
0380 206-00510 FILTER MATERI AL (CLASS A) 67. 000 67. 000
cY 0. 000 0.00
49. 69000 67. 000 3,329. 23
0385 420-00110 GEOTEXTILE (DRAI NAGE) (CLASS A) 216. 000 216. 000
sy 0. 000 0.00
3.30000 216. 000 712. 80
0390 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 0. 000 0. 000
cY 0. 000 0.00
435. 29000 0. 000 0. 00
0395 601-03030 CONCRETE CLASS D (BOX CULVERT) 298. 000 298. 000
cy 0. 000 0.00
270. 00000 298. 000 80, 460. 00
0400 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 59, 376. 000 59, 376. 000
LB 0. 000 0.00
0. 54000 59, 376. 000 32, 063. 04
0405 625-00000 *CONSTRUCTI ON SURVEYI NG 0. 200 0. 200
LS 0. 000 0.00
50, 000. 00000 0. 200 10, 000. 00



CONTI D: C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12: 27: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE NO G- 20- AA
0410 626-00000  MOBI LI ZATI ON 0. 200 0. 200
LS 0. 000 0.00
98, 500. 00000 0. 200 19, 700. 00
CAT 0301  CURRENT AMI $  186,845.87$ 0.00$ 186, 845. 87
CAT NO0302 STRUCTURE NO C-20-Q
0415 202-00400 REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
28, 500. 00000 1. 000 28, 500. 00
0420 206-00065 STRUCTURE BACKFI LL (FLOWFILL) 409. 000 409. 000
cY 0. 000 0.00
70. 00000 409. 000 28, 630. 00
0425 206-00200 STRUCTURE BACKFI LL (CLASS 2) 98. 000 98. 000
cy 0. 000 0.00
12. 27000 98. 000 1, 202. 46
0430 403-33751  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 335. 000 335. 000
TON 0. 000 0.00
59. 30000 335. 000 19, 865. 50
0435 502-11274  STEEL PILING (HP 12X74) 793. 000 793. 000
LF 0. 000 0.00
27. 00000 793. 000 21, 411. 00
0440 503-00054  *DRILLED CAI SSON (54 | NCH) 376. 000 376. 000
LF 0. 000 0.00
220. 00000 376. 000 82, 720. 00
0445 513-00690 BRI DGE DRAI N ( SPECI AL) 7. 000 7.000
EACH 0. 000 0.00
1, 312. 12000 7.000 9,184. 84
0450 515-00120  *WATERPROOFI NG ( MEMBRANE) 2,019. 000 2, 019. 000
5% 0. 000 0.00
8. 36000 2, 019. 000 16, 878. 84
0455 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 68. 000 68. 000
LF 0. 000 0.00
101. 00000 68. 000 6, 868. 00



CONTI D C11730 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12: 27: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE NO C-20-Q

0460 601-03040 *CONCRETE CLASS D ( BRI DGE) 972. 700 972. 700
cy 0. 000 0.00
270. 00000 972.700 262, 629. 00
0465 602-00000 *REl NFORCI NG STEEL 90, 473. 000 90, 473. 000
LB 0. 000 0.00
0. 38000 90, 473. 000 34,379.74
0470 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 84, 652. 000 84, 652. 000
LB 0. 000 0.00
0. 54000 84, 652. 000 45,712. 08
0475 606-11030 *BRIDGE RAIL TYPE 10M 1, 073. 000 1, 073. 000
LE 0. 000 0.00
73. 00000 1, 073. 000 78, 329. 00
0475 MATERI AL ALLOMNCE BRI DGE RAI L & ACCESSORI ES 0. 000
LF 0. 000 0.00
33. 00000 0. 000 0.00
0480 618-00154 *PRESTRESSED CONCRETE | (BT54) 2, 948. 000 2, 948. 000
LE 0. 000 0.00
110. 00000 2, 948. 000 324, 280. 00
0485 625-00000 *CONSTRUCTI ON SURVEYI NG 0. 500 0. 500
LS 0. 000 0.00
50, 000. 00000 0. 500 25, 000. 00
0490 626-00000  *MOBI LI ZATI ON 0. 500 0. 500
LS 0. 000 0.00
98, 500. 00000 0. 500 49, 250. 00
0515 250-00010 ENVI R HEALTH SAFETY MNGMT CMO 3 1. 000 1. 000
LS 0. 000 0.00
15, 950. 00000 1. 000 15, 950. 00
0516 250-00110 HEALTH AND SAFETY OFFI CER CMD 3 30. 000 30. 000
HOUR 0. 000 0.00
92. 00000 30. 000 2, 760. 00
0517 250-00050  MONI TORI NG TECHNI Cl AN CMO 3 4. 000 4. 000
HOUR 0. 000 0.00

48. 00000 4. 000 192. 00
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PCN: 11730-BI D ESTI MATE RUN 10/ 16/ 2003
PRQJECT: BR 144A-018 ESTI MATE NO 0016 12: 27: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE NO C-20-Q

0518 250-00120 MATERI AL SAMPLI NG AND DELI VERY CMO 3 1.000 1. 000
EACH 0. 000 0. 00
418. 00000 1.000 418. 00
0519 250- 00200 MATERI AL HANDLI NG ( STOCKPI LE) CMO 3 16. 000 16. 000
cY 0. 000 0. 00
275. 00000 16. 000 4, 400. 00
0520 250-00210 SOLI D WASTE DI SPOSAL CMO 3 0. 000 0. 000
(14 0. 000 0. 00
118. 00000 0. 000 0. 00
0521 250-00220 HAZARDOUS WASTE DI SPCSAL CMO 3 0. 200 0. 200
CcY 0. 000 0. 00
746. 00000 0. 200 149. 20
CAT 0302 CURRENT AMI $ 1,058, 709.66 $ 0.00$ 1,058, 709. 66

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0495 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0497 900-00014 ADDED | TEM (LUVMP SUM/ FIELD OFFICE (CL. 2) (SPECIAL) 1. 000 0. 000
CMO 8
LS 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0500 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0505 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
2, 730. 98000 1. 000 2,730.98
0507 900-00014 ADDED | TEM (LUMP SUM/ SANI TARY FACI LI TY SPECI AL CMO 8 1.000 0. 000
LS 0. 000 0. 00
385. 00000 0. 000 0. 00
0510 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 38,815.98 $ 0.00% 35, 730. 98

PROJECT TOTAL CURRENT AMI $ 2,410,489.409% 1,444.69% 2,411, 127. 60



